ARCS 2 MINIPLAN: PLN(IRT)-001.008
ARCS 2 IRT INSTRUMENT

ACCEPTANCE September 3, 1997
Plan Owner: Vic Morris Page 1

GOAL: Ensure timely acceptance of IRT for ARCS 2

PROCESS:

The following items require completion prior to the start of integration of this system into
ARCS 2, which is scheduled to begin on 10/17/97.

M Provide drawings and P/N list for rain shutter system (4/3/97)

M Jim Liljegren to provide Mark Ivey with a rain shutter system (5/30/97)

M Jim Liljegren to test for closure under high temp/humidity (7/21/97)

M Decide whether to use enclosure; document decision with brief memo to TWPPO
(7/30/97) (Not)

M Provide operations and maintenance manual for rain shutter (8/15/97)

M Revise RESET [MAN(OPS)-002.000] and Daily Rounds [PRO(MWR)-005.000]
procedures (include revisions for rain shutter) (8/15/97)

Note: Lightning damage replacement - date unknown

[0 Mark Ivey to install and rain test the shutter (9/13/97)?

Complete ARCS 2 Instrument Acceptance Certification [FM(OPS)-006.000]
Gate(s):

M 1- Mentor initial acceptance (5/27/97)

[0 2 - Mentor acceptance of hardening plan (or check here M if not applicable)
[0 3 - Successful mentor testing (8/20/97)

[ 4 - calibration verification
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